COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 03/ 2018

ESTI MATE SUMVARY 14: 31: 27
CONTI D C22167 ESTI MATE NO 0002 FI NL SPEC YR: 2005
PCN: 22167-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TINE ALLOW 40 WORK DAYS
US 287 CL RUMBLE STRI P SAFETY PERCENT TIME  22.50 ORI G TI ME ALLOW 40 WORK DAYS
PRQJECT NO. FSAR200- 247
US 287 CL RUMBLE STRI P SAFETY
NAVE OF ROAD: 287A
PRQIECT COUNTI ES: PROVERS KI OWA
BACA
CONTRACTOR:
DI AMOND SURFACE, | NC. PAY PERI OD ENDI NG 07/ 03/ 2018 DATE TI ME STARTED 04/27/2018
21025 Commerce Blvd., Ste. 900 DATE LET 03/ 08/ 2018 DATE WORK BEGAN 05/ 01/ 2018
DATE AWARDED 04/ 12/ 2018 DATE TI ME SToppep 05/11/2018
DATE CONTRACT EXECUTED 04/27/2018 DATE ACCEPTED 05/ 11/ 2018
Roger s MN 55374 (763) 420- 5009 DATE NOTI CE TO PROCEED 04/27/2018
CURRENT TOTAL THI'S ESTI MATE
CURRENT PROQJECT AMT: $ 632,432.91 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AM: $ 611, 952. 80 NON- PARTI Cl PATI NG 632, 432. 91 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 632, 432. 91 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 632,432.91 0. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 9,179. 29
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 632, 432.91 9,179.29
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT DUE 632, 432.91 9,179. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9, 179.20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22167 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22167-BID ESTI MATE RUN 07/ 03/ 2018
PRQJECT: FSAR200- 247 ESTI MATE NO 0002 14:31: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 614-80392 Runbl e Strip (Ginding)(Concrete) 486, 977. 000 486, 977. 000
LF 0. 000 0. 00
0. 58000 486, 977. 000 282, 446. 66
0010 626-00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
112, 950. 00000 1. 000 112, 950. 00
0015 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0020 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 813. 000 1, 813. 000
GAL 0. 000 0. 00
125. 00000 1, 813. 000 226, 625. 00
0025 630-80355 Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2, 450. 00000 2.000 4, 900. 00
0030 630-80520 Mobi | e Pavenment Marking Zone 9. 000 9. 000
DAY 0. 000 0. 00
1. 25000 9. 000 11.25
0035 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
0045 700-70016  F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  632,432.91%$ 0.00% 632,432.91

PRQJECT TOTAL CURRENT AMI $  632,432.91$% 0.00% 632,432.91



